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TECHNICAL STATUS REPORT CHMHILL

PREPARED FOR: Sylvia Burges/EPA Region 10
COPIES TO: Byung Maeng/Ecology

PREPARED BY:  Liz Luecker/lCH2M HILL

DATE: May 10, 1997

SUBJECT: Rhéne-Poulenc Monthly Status Report

SITE NAME AND

LOCATION: Rhéne-Poulenc Inc./Seattle Plant
Tukwila, WA

REPORTING

PERIOD: April 1 through April 30, 1997

PROJECT: 136734.P1.ZZ

Following is CH2M HILL's technical status report summary for the RCRA Corrective Action
Project at Rhone-Poulenc's (RP) Seattle Plant. This status report summarizes activities
implemented and planned for this Corrective Action project and is intended to be transmitted
to U.S. EPA Region 10 in fulfillment of the monthly progress reports required in Consent
Order No. 1091-11-20-3008(h).

Progress Made This Reporting Period

Task PI1-Project Management

The EPA status report was faxed to EPA on April 10 and mailed to the distribution on the
same day.

Task A2-Applicable Regulations and Permits

Wastewater Discharges

RP sent a letter to the City of Tukwila, WA, requesting that the City base the site’s
wastewater billing on city water usage rather than wastewater mete readings. This request
was caused by difficulties in maintaining the wastewater flow meter.

Monsanto 2A000626



Monsanto Company 104(e) Response

April 1997 Status Report
Rhéne-Poulenc Inc
Seattle Plant

Task A3-Interim Measures
A report documenting the compressor pad excavation, the PCB ditch excavation, sewer
cleaning, and disposal of associated waste streams is on hold pending disposal of the

wastewater.

On April 29, approximately 2 ounces of LNAPL were found in and removed from the
membrane filter installed in well H10.

Task RI-Risk Assessment/Media Cleanup Standards Report

RP is waiting for official EPA comments on the RA/MCS.

Task S1-Other Support

Database

Matt Gubitosa/EPA 10 talked to Liz Luecker/CH2M HILL on April 11 regarding questions
he had about the site information related to the data (e.g., monitoring well logs). Matt called

again with some of the same questions on April 25 requesting answers in writing by May 12.
Liz sent an E-mail responding to his questions on May 2.

Drum Disposal.

Approximately 500 gallons of water from drums remaining on site was transferred to the
mobile holding tank, filtered through one-micron filters, and is currently being re-filtered.

Deliverables Submitted

The March Progress Report was submitted to U.S. EPA on April 10.

Progress Planned For Next Reporting Period
Task A2-Applicable Regulations and Permits

Leasing Arrangements.

The PCB ditch area will be paved by Lakeridge Paving once excavation of contaminated soils
is complete and EPA approves the Interim Measures report.
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Rhoéne-Poulenc Inc
Seattle Plant

The soil and shrubbery Northwest Container Services' contractor removed from the area near
the Facility's North Road, near the entrance (in RFI investigation Areas BG and A3) and from
south of the laboratory building (in Area A3) is still being stockpiled on site. The soil was
placed in two dirt piles (approximately 10 cubic yards) located at the northwest corner of the
laboratory building and in a third pile located southwest of the laboratory building
(approximately 100 cubic yards). Northwest Container will dispose of this soil as non-
hazardous based on past sampling data.

Task RI-Risk Assessment/Media Cleanup Standards Report
Sylvia Burges/EPA 10 will check with EPA staff to determine what needs to be done with the
AOC so that monitoring of the plume is the next step, rather than the CMS required by the

AOQC. She will not send EPA’s final comments on the RA/MCS report until this is
established.

Task S1-Miscellaneous Support

Well Installation and Monitoring Work Plan

RP is developing the work plan.

Drum Disposal.

A total of 14 drums of wastes are on site. The wastes include:

e 1] partial and empty drums of residuals from cleaning the API separator and the
storm water tank,
2 drums of used activated carbon, and
1 drum of used filters

A sample of the supernate in the mobile holding tank will be taken and analyzed for copper
and discharged to Metro. The remaining supernate and wash water from cleaning out the
drums will be transferred to the mobile holding tank, filtered through one-micron filters,
sampled for copper, and discharged to Metro..

Outfall 4 Wash Water in Aluminum Tank.

Approximately 1,000 gallons of outfall 4 wash water and sludge are in the aluminum tank.
The water in the aluminum tank will be filtered on site through one-micron filters and
discharged to Metro, provided it meets Metro's discharge parameters. Sludge in the tank will
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be removed, solidified, and landfilled at the Waste Management, Inc., hazardous waste
facility in Arlington, OR.

rhone-p/MSR/04-97EPA
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